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SPONSOR/CONSULTANT/
STUDY COST DATE PROGRAMMED STATUS ESTIMATED 

COMPLETION DATE

ESTIMATED COMPLETION TIME 
(ORIGINAL FUNDING DATE TO 

ESTIMATED COMPLETION DATE)

ALBANY COUNTY
1. Albany Waterfront Multi-
Use Path Connection 
Feasibility Study

City of Albany             
Consultant to be Selected
$70,000

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

A final scope of work was developed and a REI was issued 
on 7/30/15 with a due date of 8/28/15. Seven (7) consulting 
teams submitted letters of interest. A consultant selection 
committee was assembled and will meet on 9/24/15. 
Project kickoff is anticipated for Fall 2015.

July 2016 15 Months

2. Bethlehem Delaware
Avenue Complete Street 
Feasibility Study

Town of Bethlehem            
Consultant to be Selected                          
$60,000

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

The MOU was received back from the Town. Work on the 
draft scope has been initiated. CDTC and Town staff initial 
land use and access arrangement data collection has 
begun. 

September 2016 17 Months

3. Albany Complete
Streets Policy Design 
Manual

City of Albany
MJ Engineering 
$90,000

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

Data collection wrapped up in July 2015, and the first 
public meeting is scheduled for October.

March 2016 23 Months

4. New Scotland Hamlet
Zoning Refinements and 
Design Guidelines

Town of New Scotland              
URS Corporation
$70,000

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The first public meeting was held on September 24th.  
Public input will be used to develop draft zoning language. 
A SAC meeting will be scheduled for late Fall and the final 
public meeting is anticipated to be scheduled in early 2016. 

March 2016 35 Months

5. Town of Guilderland:
Westmere Corridor Study

Town of Guilderland              
IBI Group
$68,000

Planning Committee Selected 
2/10/10.  Policy Board 
Approved UPWP 3/4/10. 

The third SAC meeting was held in September. Consultant 
team is developing a draft plan and a public meeting 
potentially will be held in October. 

November 2015 67 Months

RENSSELAER COUNTY
1. Troy Bicycle Facilities
Guidelines

City of Troy                             
Consultant to be Selected                             
$30,000

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

Signed MOUs have been returned to the city.  CDTC staff 
will meet with City staff to develop a scope. 

June 2017 26 Months

2. Schodack Town Center
Form Based Zoning Code

Town of Schodack
Laberge Group
$45,000

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

The Laberge Group with Dover, Kohl & Partners were 
selected for the contract. The first study advisory 
committee meeting will likely be held in November.

June 2016 26 Months
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SARATOGA COUNTY
1. Malta Route 9 
Reconfiguration Feasibility 
Study 

Town of Malta
MJ Engineering 
$40,000

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

Traffic, crash, and land use data collection & analysis 
underway for the transportation profile. CDTC and town 
staff met with MJ to discuss progress. Meeting with the 
advisory committee planned for mid-October with a public 
informational meeting mid-November. Geometric 
assessment proceeding on a separate track. Study 
schedule has slipped a bit.

March 2016 24 Months

2. Saratoga Springs 
Bicycle, Pedestrian and 
Public Transit Master Plan

City of Saratoga Springs              
Alta Planning & Design
$60,000

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The draft Existing Conditions chapter was completed and 
presented to the SAC at a meeting on 9/10 with comments 
due by 9/30. A draft list of potential Demonstration Sites 
using temporary materials to illustrate innovative 
pedestrian and/or bicycle treatments to the public, SAC 
and other stakeholders was developed by the consultant. It 
is expected that the temporary materials will be installed at 
several Demonstration Sites in the Spring, pending City 
approval. 

June 2016 38 Months

3. Stillwater Route 4 
Zoning and Site Design 
Standards

Town of Stillwater               
Consultant to be Selected
$90,000

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

Scope development began in July and is ongoing. LWRP 
data collection is complete and the first public meeting was 
held in July.

September 2016 41 Months

SCHENECTADY COUNTY
1. Schenectady Urban 
Bike Infrastructure Master 
Plan

City of Schenectady                           
Consultant to be Selected                             
$75,000

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

The Request for Expressions of Interest will be issued in 
October.

September 2016 17 Months
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