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Proposed Schedule Changes to Projects  

Subject to Incentive to Start PE 

Not Obligating PE by 9/30/15 

 

At the August 2015 Planning Committee meeting, a list of 

projects subject to the incentive to start preliminary 

engineering (PE) was discussed.  At that time, the Planning 

Committee decided to take up the matter at its October 2015 

meeting.  Recently, CDTC staff received information from NYSDOT 

Region One which indicated which projects did not have PE funds 

obligated by 9/30/15 (the end of the 2014-15 FFY).  For some 

projects, PE is underway by local forces, not requiring 

obligation.  Such projects are considered to have met the 

deadline.  The implementers of projects that did not meet the 

deadline were contacted by CDTC staff, informed of the situation 

and invited to submit amendment requests for schedule changes.  

Projects for which a schedule change was requested are shown 

below.  Amendment letters from the implementers follow.  

 

 

Projects with Requests for Rollover of PE Funds 

 
                                         Fund   Current  Proposed   

TIP Project              Sponsor  Phase  Source   Year    Year     Amount 

 
A552, Black Bridge       Green Isl. P    STP-Flex 14-15   15-16     0.035  

Rail Trail Connection,              D    STP-Flex 14-15   15-16     0.034 

Green Island                        C    STP-Flex 15-16   15-16     0.375 

 

SA280, Geyser Road/Spa   Sar Spr.   P    STP-Flex 14-15   15-16     0.015  

State Park Traffic                  D    STP-Flex 14-15   15-16     0.010 

Signal Improvement                  C    STP-Flex 14-15   16-17     0.160 

 

SA281, Sitterly Road     Halfmoon   P    STP-Flex 14-15   15-16     0.010  

Corridor, ITS            Clifton Pk D    STP-Flex 14-15   15-16     0.007 

Improvements                        C    STP-Flex 15-16   16-17     0.115 

 

SA282, Malta "Share      Malta      D    STP-Flex 14-15   15-16     0.003  

the Road" Signage                   C    STP-Flex 15-16   15-16     0.012   

 

SA283, Sitterly Road     Halfmoon   P    STP-Urb  14-15   15-16     0.035  

Mill & Fill                         D    STP-Urb  14-15   15-16     0.030 

                                    C    STP-Urb  15-16   15-16     0.360 

 

S223, Schenectady City   City       P    STP-Urb  14-15   15-16     0.093  

Pavement Preservation               D    STP-Urb  14-15   15-16     0.087 

(includes former S224)              C    STP-Urb  15-16   15-16     1.050 

 


