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CENTENNIAL

August 11, 2015

Michael Franchini

Executive Director

Capital District TransportatioGommittet

CITY OF SARATOGA SPRINGS

PLANNING & ECONOMIC DEVELOPMENT

*,

City Hall - 474 Broadway

£ X4

Saratoga Springs, New York 12866
Tel: 518-587-3550 fax: 518-580-9480

One Park Place, Main Floor
Albany, New York 12205-2676

WWw .saratoga-springs.org

Re: TIP Schedule Change tdi¥S DOT PIN: 1759.83
Project Description: Geyser Rd (CR 43)/Ballston AM& 50) Intersectio

Dear Mr. Franchini:

Bradley Birge
Administrator

Kate Maynard, AICP
Principal Planner

Susan Barden, AICP
Senior Planner

Cindy Phillips

CD Coordinator

Lindsey Gonzalez, MPA

Secretary

We respectfully request proposed amendm (schedule change onlig the 201-2018 CDTC TIP for

consideration by the Planning Committee at itst meeting.

TIP Project Number: SA280

This amendment is requestitige following

[0 Scope Change

[0 Cost Change

M Schedule Change
O New Project

CURRENT TIP DAT/ PROPOSED TIP DAT.
PIN AMOUNT | FUND | PHASE| YEAR AMOUNT | FUND | PHASE| YEAR
($m) SOURCE ($m) SOURCE
1759.83 0.015 | STF-Flex P 2014-15 0.015 | STF-Flex| P 2015-16
0.010 | STFFlex | D 2014-15 0.010 | STF-Flex| D 2015-16
0.160 | STFFlex | C 2014-15 0.160 | STF-Flex| C 2016-17

Provide Explanation for Change:

Project SA280Gepresents the engineering and installation ofvatnaffic signal at the intersection
Geyser Road (Co. Rte 43) and Ballston Ave (NY 5Dhisis a critical element of a mi.-component
project to develop and construct a mr-use path, and sidewalkmrnections, from the Town of Milton-

the Saratoga Spa State Park NationalHistoric Landmark.

Critical links within this corridor include the rewct construction of the Town of Milton sidewalkssySer
Road Elementary School, Veteran’s Memorial F the Grande Industrial Park, and the Sara
Performing Arts Center with the Railroad Run n-use path, the Saratoga Regional YMCA,
Saratoga High School to the no



This State, County and locally-supported corridajgct includes the expansion of Saratoga Spa State
Park’s trail network, construction of heretoforesabt sidewalk connections to the Geyser Elementary
School (SRTS-funded SA272 PIN 1759.59), and thetroation of multi-use trail along Geyser Road
(SA290 PIN 1760.11).

This multi-component project has progressed sigaifily. The expansion of the Spa State Park’k trai
system has been completed. The Safe Routes t@ISsiiewalk connections have received final design
approval and bids are expected on August 20. Tées& Road multi-use path has progressed past
preliminary design and following significant publigout and in cooperation with NYS DOT and
Saratoga County, modifications to result in finesidin are underway. The subject project (SA28M)as
last physical barrier to be overcome to link thedand populations west of Ballston Ave (NY 50)hwi
the lands and activities east including the SpteSRark.

Given the substantial progress made to date anidifh@tance of this intersection improvement, we
respectfully request a TIP schedule change to actmtate the successful completion of this multi-
component corridor project.

| thank you for your consideration of this requeBtease contact me if you need additional inforomabr
have any questions.

Sincerely yours,

Bradley Birge,
Administrator, Planning and Economic Development
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