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Amendments to the 2010-15 TIP 
 
At its October 3, 2012 and November 7, 2012 meetings, the CDTC 
Planning Committee recommended the following amendments to the 
Transportation Improvement Program (TIP).   
 
1. A537 (1721.89), I-87 & Route 910F Repaving in Albany County 
 
This project will repair 10.5 miles of pavement on I-87 and 
Route 910F in Albany County from Western Avenue to the Saratoga 
County line and will include repair to guiderails as 
appropriate. 
 
                            Fund                
TIP Project          Phase  Source    Year     Amount 
A537, I-87, Paving     C    IM        12-13   $9.500M   
                       C    SDF       12-13    1.000 
 
 
2. R257 (1755.36), NY 151 over East Street: Bridge 
Rehabilitation 
 

The original funding estimate is not sufficient to cover all 
needed repairs as identified from the in-depth bridge inspection 
completed in 2012.  Structural elements to be addressed to 
achieve a satisfactory minimum 20 year service life include: 
concrete substructure and superstructure deterioration, moderate 
to severe delamination of concrete and extensive corrosion of a 
number of steel components, bearing replacement, bridge joints, 
and deterioration of approach slabs. 

 
                            Fund              Previous  New 
TIP Project          Phase  Source    Year     Amount  Amount 
R257, NY 151 over      D    STP-Flex  08-10   $0.150M  $0.150M 
East Street            P    STP-Flex  08-10    0.150    0.150 
                       C    HBRR      12-13    1.162    3.800 
 
 
3. SA223 (1757.10), US 4 (Central Avenue) Bridge Over the 
Anthony Kill 
 

The original funding estimate is not sufficient to cover 



 2

construction costs, partly due to the federal requirement of a 
second inspector.  Also, right-of-way-acquisition is being 
advanced one year to meet the current construction schedule.  It 
is assumed that the increase will require an offset, which will 
be provided by a reduction in SA222. 

 
                        Fund     Previous  New  Previous  New 
TIP Project      Phase  Source    Year     Year  Amount  Amount 
SA223, US 4        P    HBRR      08-10   08-10 $0.118M  $0.118M 
Bridge over the    D    HBRR      08-10   08-10  0.067    0.067 
Anthony Kill       D    HBRR      10-11   10-11  0.023    0.023 
                   I    HBRR      10-11   10-11  0.019    0.019 
                   R    HBRR      11-12   12-13  0.043    0.043 
                   C    HBRR      12-13   12-13  1.505    2.423 
 
 
4. SA222 (1757.09), CR 45 (Northline Road) Bridge over 
Kayderosseras 
 

This amendment is needed to 1) change the project scope from 
bridge replacement to partial depth deck repair over the entire 
deck area, 2) decrease construction cost to reflect the scope 
change, and 3) eliminate the proposed cost of ROW acquisition as 
it is no longer needed.  The cost savings will be used as an 
offset for SA223. 

 
                        Fund     Previous  New  Previous  New 
TIP Project      Phase  Source    Year     Year  Amount  Amount 
SA222, CR45        P    HBRR      08-10   08-10 $0.150M  $0.150M 
Bridge over        D    HBRR      08-10   08-10  0.080    0.080 
Kayderosseras      I    HBRR      10-11   10-11  0.005    0.005 
                   R    HBRR      11-12    ---   0.006     ---  
                   C    HBRR      12-13   12-13  2.220    1.112 
 


