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ALBANY COUNTY
1. Albany Waterfront Multi-

Use Path Connection 

Feasibility Study

City of Albany

Alta Planning + Design

$70,000

Chris Bauer

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

The consultant is continuing collection of existing 

conditions data, and is working on the existing conditions 

report.  Two meetings were held with stakeholders to get 

their initial input.  The 2nd Technical Advisory Committee 

(TAC) meeting was held on 3/16/16.  Draft alternatives for 

analysis are being developed.

September 2016 15 Months

2. Bethlehem Delaware

Avenue Complete Street 

Feasibility Study

Town of Bethlehem

Consultant to be Selected

$60,000

Anne Benware

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

The Town and NYSDOT have reviewed the draft REI.  

CDTC staff will address all comments in preparation for its 

release which is anticipated by the end of March.   CDTC 

staff developed an input table for land use and access 

arrangement information and Town staff has collected 

data. 

September 2017 36 Months

3. Albany Complete

Streets Policy Design 

Manual

City of Albany

MJ Engineering 

$90,000

Carrie Ward

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

The steering committee is working with the consultant on 

the draft guidebook. A second public meeting is expected 

in April.

May 2016 23 Months

4. New Scotland Hamlet

Zoning Refinements and 

Design Guidelines

Town of New Scotland

AECOM f/k/a URS Corp.

$70,000

Jen Ceponis

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

The second public meeting is scheduled for Thursday, 

March 31st to review and comment on the draft zoning 

language for the hamlet area. 

June 2016 38 Months

5. Town of Guilderland:

Westmere Corridor Study

Town of Guilderland

IBI Group

$68,000

Chris O'Neill

Planning Committee Selected 

2/10/10.  Policy Board 

Approved UPWP 3/4/10. 

Consultant team has prepared a draft recommendations 

report. A public meeting was held on February 11.   Final 

report is in preparation.

April 2016 68 Months

RENSSELAER COUNTY
1. Troy Bicycle Facilities

Guidelines

City of Troy

Consultant to be Selected

$30,000

Jen Ceponis

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

CDTC met with City in December and is awaiting 

information and confirmation from City staff to proceed with 

development of a scope. 

June 2017 26 Months
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RENSSELAER COUNTY - CONTINUED
2. Schodack Town Center

Form Based Zoning Code

Town of Schodack

Laberge Group

$45,000

Sandy Misiewicz

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

The first study advisory committee meeting was held in 

February. The consultant team is coordinating the town 

center zoning with the update of the town's overall zoning 

code. The first public workshop is expected in May 2016.

September 2016 26 Months

SARATOGA COUNTY
1. Malta Route 9

Reconfiguration Feasibility 

Study 

Town of Malta

MJ Engineering 

$40,000

Dave Jukins

Planning Committee Selected 

2/12/14.  Policy Board 

Approved UPWP 3/13/14. 

Advisory Committee met for the third time on February 

23rd to discuss portions of the transportation profile critical 

to evaluating complete street options.  MJ is moving ahead 

with identifying critical complete street dimensions and  

features for geometric evaluation. Expect to present the 

first cut of the evaluation to the SAC in April or May. Also 

discussed the role the study will have in the upcoming 

CDTC complete street workshop for Malta. Study is slightly 

ahead of schedule.

September 2016 24 Months

2. Saratoga Springs

Bicycle, Pedestrian and 

Public Transit Master Plan

City of Saratoga Springs

Alta Planning & Design

$60,000

Anne Benware

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

The consultant continues to make progress on the draft 

plan.  It is anticipated that the draft will be available for 

review by the SAC soon.  The draft list of potential 

Demonstration Sites using temporary materials to illustrate 

innovative pedestrian and/or bicycle treatments is being 

reviewed by various City departments. Demonstrations will 

occur in this Spring. 

September 2016 41 Months

3. Stillwater Route 4

Zoning and Site Design 

Standards

Town of Stillwater

Consultant to be Selected

$90,000

Carrie Ward

Planning Committee Selected 

2/6/13.  Policy Board Approved 

UPWP 3/7/13. 

The selection committee met and awarded the project to 

Planning4Places with the Chazen Companies. The 

contract is executed. The kickoff meeting is expected in 

April.

December 2016 41 Months

SCHENECTADY COUNTY
1. Schenectady Urban

Bike Infrastructure Master 

Plan

City of Schenectady

Alta Planning + Design

$75,000

Sandy Misiewicz

Planning Committee Selected 

2/4/15.  Policy Board Approved 

UPWP 3/5/15.

The first study advisory committee was held in February 

2016. The consultant is assembling existing conditions and 

bicycle needs data for the street system in the City and the 

first public workshop will be held in late spring/early 

summer 2016.

September 2016 17 Months
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