STATUS OF LINKAGE PROGRAM STUDIES AS OF APRIL 1, 2016
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ALBANY COUNTY

1. Albany Waterfront Multi- | City of Albany Planning Committee Selected |The consultant is continuing collection of existing September 2016 15 Months
Use Path Connection Alta Planning + Design 2/4/15. Policy Board Approved [conditions data, and is working on the existing conditions
Feasibility Study $70,000 UPWP 3/5/15. report. Two meetings were held with stakeholders to get
their initial input. The 2nd Technical Advisory Committee
Chris Bauer (TAC) meeting was held on 3/16/16. Draft alternatives for
analysis are being developed.
2. Bethlehem Delaware Town of Bethlehem Planning Committee Selected |The Town and NYSDOT have reviewed the draft REI. September 2017 36 Months
Avenue Complete Street |Consultant to be Selected 2/4/15. Policy Board Approved [CDTC staff will address all comments in preparation for its
Feasibility Study $60,000 UPWP 3/5/15. release which is anticipated by the end of March. CDTC
staff developed an input table for land use and access
Anne Benware arrangement information and Town staff has collected
data.
3. Albany Complete City of Albany Planning Committee Selected |The steering committee is working with the consultant on  |May 2016 23 Months
Streets Policy Design MJ Engineering 2/12/14. Policy Board the draft guidebook. A second public meeting is expected
Manual $90,000 Approved UPWP 3/13/14. in April.
Carrie Ward
4. New Scotland Hamlet  |Town of New Scotland Planning Committee Selected |The second public meeting is scheduled for Thursday, June 2016 38 Months
Zoning Refinements and [AECOM f/k/a URS Corp. 2/6/13. Policy Board Approved [March 31st to review and comment on the draft zoning
Design Guidelines $70,000 UPWP 3/7/13. language for the hamlet area.
Jen Ceponis
5. Town of Guilderland: Town of Guilderland Planning Committee Selected |Consultant team has prepared a draft recommendations  |April 2016 68 Months
Westmere Corridor Study |IBI Group 2/10/10. Policy Board report. A public meeting was held on February 11. Final
$68,000 Approved UPWP 3/4/10. report is in preparation.
Chris O'Neill
RENSSELAER COUNTY
1. Troy Bicycle Facilities  |City of Troy Planning Committee Selected |CDTC met with City in December and is awaiting June 2017 26 Months

Guidelines

Consultant to be Selected
$30,000

Jen Ceponis

2/4/15. Policy Board Approved
UPWP 3/5/15.

information and confirmation from City staff to proceed with
development of a scope.
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RENSSELAER COUNTY - CONTINUED

2. Schodack Town Center [Town of Schodack Planning Committee Selected |The first study advisory committee meeting was held in September 2016 26 Months
Form Based Zoning Code |Laberge Group 2/12/14. Policy Board February. The consultant team is coordinating the town
$45,000 Approved UPWP 3/13/14. center zoning with the update of the town's overall zoning
code. The first public workshop is expected in May 2016.
Sandy Misiewicz
SARATOGA COUNTY
1. Malta Route 9 Town of Malta Planning Committee Selected |Advisory Committee met for the third time on February September 2016 24 Months
Reconfiguration Feasibility (MJ Engineering 2/12/14. Policy Board 23rd to discuss portions of the transportation profile critical
Study $40,000 Approved UPWP 3/13/14. to evaluating complete street options. MJ is moving ahead
with identifying critical complete street dimensions and
Dave Jukins features for geometric evaluation. Expect to present the
first cut of the evaluation to the SAC in April or May. Also
discussed the role the study will have in the upcoming
CDTC complete street workshop for Malta. Study is slightly
ahead of schedule.
2. Saratoga Springs City of Saratoga Springs Planning Committee Selected |The consultant continues to make progress on the draft September 2016 41 Months
Bicycle, Pedestrian and Alta Planning & Design 2/6/13. Policy Board Approved (plan. It is anticipated that the draft will be available for
Public Transit Master Plan |$60,000 UPWP 3/7/13. review by the SAC soon. The draft list of potential
Demonstration Sites using temporary materials to illustrate
Anne Benware innovative pedestrian and/or bicycle treatments is being
reviewed by various City departments. Demonstrations will
occur in this Spring.
3. Stillwater Route 4 Town of Stillwater Planning Committee Selected |The selection committee met and awarded the projectto  |December 2016 41 Months
Zoning and Site Design Consultant to be Selected 2/6/13. Policy Board Approved [Planning4Places with the Chazen Companies. The
Standards $90,000 UPWP 3/7/13. contract is executed. The kickoff meeting is expected in
April.
Carrie Ward
SCHENECTADY COUNTY
1. Schenectady Urban City of Schenectady Planning Committee Selected |The first study advisory committee was held in February September 2016 17 Months

Bike Infrastructure Master
Plan

Alta Planning + Design
$75,000

Sandy Misiewicz

2/4/15. Policy Board Approved
UPWP 3/5/15.

2016. The consultant is assembling existing conditions and
bicycle needs data for the street system in the City and the
first public workshop will be held in late spring/early
summer 2016.




