DANIEL P. McCOY COUNTY OF ALBANY DARRELL R. DUNCAN

COUNTY EXECUTIVE DEPARTMENT OF PUBLIC WORKS COMMISSIONER
449 NEW SALEM ROAD

VOORHEESVILLE, NEW YORK 12186-4826
{518) 765-2055 - FAX (518) 765-2702
WWIW.ALBANYCCOUNTY.COM

January 27, 2016

Mr. Michael Franchini, Executive Director
Capital District Transportation Committee
One Park Place

Albany, NY 12205-2676

RE: A527 PIN 1758.91 — CRS5S5 over Vloman Kill
Element Specific Bridge Repair (BIN 3301050)

Dear Mr. Franchini:

Albany County is requesting an amendment for the subject project. The request is for
additional construction funding. The construction funding originally requested was low.
During the preliminary design phase, 4 options were considered:

OPTION 1 — Lining with smooth wall high density polyethylene pipe

This option was not considered feasible because it is not NYSDOT approved for pipes with
a diameter greater than 5.25 ft.

OPTION 2 — Lining with cured-in-place (CIPP)
This option was considered, but at an estimated cost of $825,000.00, it was dismissed.
OPTION 3 - Structural paving of inverts with Portland cement concrete (PCC)
This option was selected at an estimated cost of $600,000.00.
OPTION 4 — Lining with steel structural plate pipe with PCC paved invert

This option was dismissed as the estimated cost was $1,640,000.00.




We also looked at the cost to fully replace the culverts in-kind. The estimated cost was
$2,292.492.00.

Therefore, we are requesting an additional increase in construction funding of $260,000.00.
We are also requesting an increase in CI/CA of $50,000.00. The total additional amount
requested is for $310,000.00.

CURRENT TIP DATA PROPOSED TIP DATA
PIN AMOUNT TFUND SOURCE PHASE FFY AMOUNT FUND SOURCE PHASE FFY
i758.91 0.080 STP-FLEX P 14/15 0.080 STP-FLEX P 14/15
0.010 STP-FLEX R 14/15 0.010_ STP-FLEX R 14/15
0.380 STP-FLEX C i5/16 0.690 _ STP-FLEX C _ 15/16

Thank you for your consideration. If you have any questions please contact Bill Anslow at
655-7920.

Sincerely,

Cpitt ne

Darrell R. Duncan
Commissioner




