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Capital District Transportation Committee
2016-21 TIP Update
Second Set of Notes Regarding Draft Project Listings

At the January 13, 2016 Planning Committee meeting, CDTC staff handed out the first draft of
2016-21 TIP project listings to give the Planning Committee an opportunity to examine them for
accuracy. Since then, the following requests for changes have been received. They are divided
into two categories, minor changes and major changes.

Minor Changes Not Yet Approved:

1) A545 (CDTC45), Washington/Western Bus Rapid Transit (BRT) Small Starts: The
NHPP funds in the 2013-18 TIP were added to the committed column since they were
obligated in November 2015.

2) T92 (1760.08), Pedestrian Improvements for Transit in Albany, Cohoes and Troy: The P
phase was removed, and the funds added to C, at the request of the implementer.

3) R257 (1755.36), NY 151 over East Street: Region One reports that this project needs an
additional $0.219M 12% for C.

4) R287 (1758.15), CR 68 Over Wynantskill Creek: P & D were advanced to first year and
$0.006M for | & R was added.

5) R289 (1758.14), CR 114 Over Powamppokonk Creek: P & D were advanced to first year
and $0.006M for | & R was added.

6) R298 (1758.99), Preservation of County Bridges: Funds for P & D were added to the first
year and C moved to the second year.

7) S170 (1822.85), Western Gateway Transportation Center: The implementer (NYSDOT)
reports that a letting is expected this spring (the committed year of the 2016-21 TIP).

Major Changes Not Yet Approved:

1) S143: Sponsor would like all funding to be in the post period.

2) Listings for projects in the Transit group except for T82, T90 and T92, which have
already been approved by the Committee.

3) R195 (1754.59), South Troy Industrial Park Road: Region One reports that this project
needs an additional $5.060M (101%) for ROW and C.

4) R297 (1758.98), Plank Road (CR 126) over the Deepkill: The sponsor has requested a
scope change for this project, from element specific to reconstruction/replacement, with a
possible need for slightly more money. The policy for changing preservation projects to
beyond preservation is recorded in the minutes of the July 10, 2013 Planning Committee
meeting.

5) RG130 (Travel Demand Management & Multimodal): CDTA has requested that the
funds change from a 50/50 split between NHPP and STP-Flex to 100% STP-Flex. This
shifts $0.300M per year from NHPP to STP-Flex.



6) RG131 (New BRT Set-Aside): CDTA has requested that the funds change as shown
below. The total funding by fund source is the same in the new proposal and what was
approved on January 13, 2016. This would move $2.030M of beyond preservation

spending forward.

RG131- Current version

-] — |

Fund

Source 2015-16 || 2016-17 || 2017-18 | 2018-19 || 2019-20 || 2020-21 | Post ‘21
NHPP 0 1.370C | 1.370C | 1.370C | 1.370C | 1.370C_ 0
STP-Flex 0 1.370C | 1.370C | 1.370C | 1.370C | 1.370C_

RG131- Proposed version

- |

Fund

Source 2015-16 | 2016-17 || 2017-18 || 2018-19 [ 2019-20 || 2020-21 Post '21
NHPP 0 1.400C | 1.340C | 1.370C | 1.370C | 1.370C 0
STP-Flex 0 3.370C | .870c || .870Cc | .870C | .870C

Cost Increases Above:

The below table details all cost increases to the draft 2016-21 TIP proposed above. Note that
these are cost increases in the committed year (2015-16) and the five-year program. Funds
moving from one year to another within the five-year program have no net effect on the total cost

increase of the program, and, consequently, don’t show in the below table.

TIP#

R257
R287
R289
R298
R195
R297
Total

2016-17
Increase

0.450

0.450

5-Year Total
Increase Increase
0.291 0.291
0.006 0.006
0.006 0.006
0.160 0.160
4.610 5.060
0
5.073 5.523
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