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ALBANY COUNTY
1. Albany Waterfront Multi-
Use Path Connection 
Feasibility Study

City of Albany
Alta Planning + Design
$70,000

Chris Bauer

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

CDTC and City of Albany staff reviewed and commented 
on the first draft of the Existing Conditions report. The 
consultant is continuing collection of existing conditions 
data, and is working on the existing conditions report 
revisions.  Materials for the first public meeting, and draft 
alternatives for analysis, are being developed.

September 2016 15 Months

2. Bethlehem Delaware
Avenue Complete Street 
Feasibility Study

Town of Bethlehem
Consultant to be Selected
$60,000

Anne Benware

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

The REI has been developed collaboratively by CDTC, 
Town, NYSDOT and CDTA staff and advertised in the NYS 
Contract Reporter.  Expressions of interest are due May 
20, 2016. 

September 2017 36 Months

3. Albany Complete
Streets Policy Design 
Manual

City of Albany
MJ Engineering 
$90,000

Carrie Ward

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

The steering committee is working with the consultant on 
the draft guidebook. A second public meeting is expected 
in May.

June 2016 23 Months

4. New Scotland Hamlet
Zoning Refinements and 
Design Guidelines

Town of New Scotland
AECOM f/k/a URS Corp.
$70,000

Jen Ceponis

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The second public was held Thursday, March 31st to 
review the draft zoning language for the hamlet area.  The 
consultant is currently working on the final draft and the 
Town will initiative SEQR review.  

June 2016 38 Months

5. Town of Guilderland:
Westmere Corridor Study

Town of Guilderland
IBI Group
$68,000

Chris O'Neill

Planning Committee Selected 
2/10/10.  Policy Board 
Approved UPWP 3/4/10. 

Consultant team has prepared a draft recommendations 
report. A public meeting was held on February 11.   Final 
report is in preparation.

April 2016 68 Months

6. Albany Shaker Road
Corridor Study

Albany County/Town of 
Colonie
$80,000

Chris O'Neill

Planning Committee Selected 
2/3/16. Policy Board Approved 
UPWP 3/29/16.

New study funded through the 2016-2017 Linkage 
Program

June 2017 15 months

RENSSELAER COUNTY
1. Troy Bicycle Facilities
Guidelines

City of Troy
Consultant to be Selected
$30,000

Jen Ceponis

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

CDTC met with City in December and is awaiting 
information and confirmation from City staff to proceed with 
development of a scope. 

June 2017 26 Months

STATUS OF LINKAGE PROGRAM STUDIES AS OF MAY 1, 2016

A
genda Item

 IX
-H



2

STUDY NAME AND 
LOCATION

SPONSOR, PROJECT 
CONSULTANT, COST AND 

CDTC CONTACT
DATE PROGRAMMED STATUS ESTIMATED 

COMPLETION DATE

ESTIMATED COMPLETION TIME 
(ORIGINAL FUNDING DATE TO 

ESTIMATED COMPLETION DATE)

RENSSELAER COUNTY - Continued
2. Schodack Town Center 
Form Based Zoning Code

Town of Schodack
Laberge Group
$45,000

Sandy Misiewicz

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

The consultant team has begun drafting preliminary draft 
code language to be used in meetings with stakeholders 
on May 10th. The first public meeting will also be in the 
evening of May 10th.

September 2016 26 Months

SARATOGA COUNTY
1. Malta Route 9 
Reconfiguration Feasibility 
Study 

Town of Malta
MJ Engineering 
$40,000

Dave Jukins

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

MJ is moving ahead with identifying critical complete street 
dimensions and  features for geometric evaluation. Expect 
to present the first cut of the evaluation to the SAC in May. 
Also discussed the role the study will have in the upcoming 
CDTC complete street workshop for Malta. Study is slightly 
ahead of schedule.

September 2016 24 Months

2. Saratoga Springs 
Bicycle, Pedestrian and 
Public Transit Master Plan

City of Saratoga Springs
Alta Planning & Design
$60,000

Anne Benware

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The consultant completed the first version of the draft plan.  
The draft will be available for review by the SAC once the 
required meeting with NYSDOT staff has been held.  The 
Demonstration Sites using temporary materials to illustrate 
innovative pedestrian and/or bicycle treatments will be 
installed later this Spring and will coincide with a public 
outreach event. 

September 2016 41 Months

3. Stillwater Route 4 
Zoning and Site Design 
Standards

Town of Stillwater
Consultant to be Selected
$90,000

Carrie Ward

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The kickoff meeting and bus tour were in April and the first 
public meeting is anticipated in June. The final LWRP 
committee meeting will be in early May.

December 2016 41 Months

SCHENECTADY COUNTY
1. Schenectady Urban 
Bike Infrastructure Master 
Plan

City of Schenectady
Alta Planning + Design
$75,000

Sandy Misiewicz

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

As the contract details are worked out, the consultant has 
been gathering information related to the existing 
conditions and is assembling a summary report. Public 
outreach will begin in the coming months.

September 2016 17 Months

2. Freemans Bridge Road 
Complete Streets 
Feasibility Study & Policy 

Town of Glenville
Consultant to be Selected
$50,000

Chris  Bauer

Planning Committee Selected 
2/3/16. Policy Board Approved 
UPWP 3/29/16.

New study funded through the 2016-2017 Linkage 
Program

June 2017 15 Months
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