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ALBANY COUNTY

1. Albany Waterfront Multi- [ City of Albany Planning Committee Selected |The consultant is currently preparing the draft alternatives September 2016 http://albanywaterfr
Use Path Connection Alta Planning + Design 2/4/15. Policy Board Approved [analysis and is summarizing the results of the stakeholder and ontconnector.weebl
Feasibility Study $70,000 UPWP 3/5/15. public outreach efforts. The next TAC meeting will be held in |15 Months com—
early October. *
Chris Bauer
2. Bethlehem Delaware Town of Bethlehem Planning Committee Selected |NYSDOT, CDTC and Town staff met with the consultant to September 2017 TBD
Avenue Complete Street |Creighton Manning Engineering [2/4/15. Policy Board Approved [discuss additional data collection, the approach to the corridor
Feasibility Study $60,000 UPWP 3/5/15. operational analysis, and to prepare for the first Study 36 Months
Advisory Committee meeting and the Town Board meeting.
Anne Benware These meetings are tentatively planned for the second week
in October.
3. Albany Complete City of Albany Planning Committee Selected |All comments have been received, and the consultant is October 2016 http://www.albany2
Streets Policy Design MJ Engineering 2/12/14. Policy Board making the final round of edits. One more SAC is scheduled 030.0re/complete-
Manual $90,000 Approved UPWP 3/13/14. to confirm acceptance of the final product. 27 Months -
streets-guidelines
Carrie Ward

4. New Scotland Hamlet
Zoning Refinements and
Design Guidelines

Town of New Scotland
AECOM f/k/a URS Corp.
$70,000

Planning Committee Selected
2/6/13. Policy Board Approved
UPWP 3/7/13.

The Town formed a new Committee to usher the proposed
zoning language through adoption. They are currently
reviewing the final draft and when approved, will move
forward to SEQRA review.

December 2016

44 Months

http://newscotlandz

oning.blogspot.com/

Jen Ceponis
5. Town of Guilderland: Town of Guilderland Planning Committee Selected |Final Report is nearing completion. Comments have been October 2016 N/A
Westmere Corridor Study |IBI Group 2/10/10. Policy Board addressed.

$68,000 Approved UPWP 3/4/10. 73 Months

Chris O'Neill
6. Albany Shaker Road Albany County/Town of Colonie [Planning Committee Selected |The MOU has been sent to Albany County for review and June 2017 TBD
Corridor Study Consultant to be Selected 2/3/16. Policy Board Approved [signature. Staff met with the County and Town to discuss the

$80,000 UPWP 3/29/16. draft scope. Additional issues raised by the County 15 Months

Legislature are nearing resolution.

Chris O'Neill
RENSSELAER COUNTY
1. Troy Bicycle Facilities  [City of Troy Planning Committee Selected |CDTC met with City staff and agreed to begin scope June 2017 TBD
Guidelines Consultant to be Selected 2/4/15. Policy Board Approved [development with goal of releasing RFP by end of Fall 2016.

$30,000 UPWP 3/5/15. 26 Months

Jen Ceponis
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RENSSELAER COUNTY (continued)
2. Schodack Town Center [Town of Schodack Planning Committee Selected |The consultant team revised the draft code and continues to  |December 2016 N/A
Form Based Zoning Code |Laberge Group 2/12/14. Policy Board edit the streets section. The next study advisory committee
$45,000 Approved UPWP 3/13/14. meeting will likely be in late October/early November. 29 Months
Sandy Misiewicz
SARATOGA COUNTY
1. Malta Route 9 Town of Malta Planning Committee Selected |A revised draft of the geometric evaluation tech memo was September 2016 http://www.malta-
Reconfiguration Feasibility [MJ Engineering 2/12/14. Policy Board received just after Labor Day as promised.CDTC staff town.org/Document
Study $40,000 Approved UPWP 3/13/14. reviewed, commented, and met with MJ staff to clarify certain |24 Months C .
; ; . ; enter/View/749
aspects of the evaluation. Based on the discussion, CDTC is
Dave Jukins pulling together a packet for discussion with DOT. Meeting
with SAC to follow. Several members of SAC participated in
CDTC's Complete Streets Education Workshop.
2. Saratoga Springs City of Saratoga Springs Planning Committee Selected |The consultant continues to work on finalizing the plan in September 2016 http://www.sarato
Bicycle, Pedestrian and Alta Planning & Design 2/6/13. Policy Board Approved [consideration of the numerous comments that were received. aspringscompletestr
Public Transit Master Plan ($60,000 UPWP 3/7/13. The plan will be presented to the City Council sometime this |41 Months
fall eets.com/
Anne Benware
3. Stillwater Route 4 Town of Stillwater Planning Committee Selected [The Advisory Committee is reviewing a draft of the design March 2017 http://www.stillwat
Zoning and Site Design Planning4Places 2/6/13. Policy Board Approved [standards and the consultant is working on the first round of erny.org/residents/s
Standards $90,000 UPWP 3/7/13. edits to the zoning code. The next SAC meeting is October 44 Months iIlwater-route-a-
13th. Municipal staff requested additional time to review tllwater-route-4- -
Carrie Ward drafts, which was agreed upon, pushing the completion date corridor/
out to March.
SCHENECTADY COUNTY
1. Schenectady Urban City of Schenectady Planning Committee Selected |A study advisory committee meeting was held in September |December 2016 http://schenectadyb
Bike Infrastructure Master |Alta Planning + Design 2/4/15. Policy Board Approved [leading to the major effort to hold a Schenectady Bike Demo ikeplan.weebly.com
Plan $75,000 UPWP 3/5/15. Fest as part of the Craig Street Bike Demo project. The Demo (21 Months

Sandy Misiewicz

will be in place from September 28th through October 2nd.
The study team will be producing a draft bike infrastructure
master plan in October.
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2. Freemans Bridge Road |Town of Glenville Planning Committee Selected |CDTC staff has developed the first draft of the scope of work |June 2017 TBD
Complete Streets Consultant to be Selected 2/3/16. Policy Board Approved [which is currently being reviewed by Town staff. CDTC will
Feasibility Study & Policy [$50,000 UPWP 3/29/16. incorporate the Town's comments into the second scope-of- |15 Months

Chris Bauer

and comments.

work draft and submit it to NYSDOT Region 1 staff for review
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