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ALBANY COUNTY
1. Albany Waterfront Multi-
Use Path Connection 
Feasibility Study

City of Albany
Alta Planning + Design
$70,000

Chris Bauer

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

The consultant is currently preparing the draft alternatives 
analysis and is summarizing the results of the stakeholder and 
public outreach efforts. The next TAC meeting will be held in 
early October.

September 2016

15 Months

http://albanywaterfr
ontconnector.weebl
y.com/

2. Bethlehem Delaware
Avenue Complete Street 
Feasibility Study

Town of Bethlehem
Creighton Manning Engineering
$60,000

Anne Benware

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

NYSDOT, CDTC and Town staff met with the consultant to 
discuss additional data collection, the approach to the corridor 
operational analysis, and to prepare for the first Study 
Advisory Committee meeting and the Town Board meeting.    
These meetings are tentatively planned for the second week 
in October. 

September 2017

36 Months

TBD

3. Albany Complete
Streets Policy Design 
Manual

City of Albany
MJ Engineering 
$90,000

Carrie Ward

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

All comments have been received, and the consultant is 
making the final round of edits. One more SAC is scheduled 
to confirm acceptance of the final product.

October 2016

27 Months

http://www.albany2
030.org/complete-
streets-guidelines

4. New Scotland Hamlet
Zoning Refinements and 
Design Guidelines

Town of New Scotland
AECOM f/k/a URS Corp.
$70,000

Jen Ceponis

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The Town formed a new Committee to usher the proposed 
zoning language through adoption.  They are currently 
reviewing the final draft and when approved, will move 
forward to SEQRA review. 

December 2016

44 Months

http://newscotlandz
oning.blogspot.com/

5. Town of Guilderland:
Westmere Corridor Study

Town of Guilderland
IBI Group
$68,000

Chris O'Neill

Planning Committee Selected 
2/10/10.  Policy Board 
Approved UPWP 3/4/10. 

Final Report is nearing completion.  Comments have been 
addressed.

October 2016

73 Months

N/A

6. Albany Shaker Road
Corridor Study

Albany County/Town of Colonie
Consultant to be Selected
$80,000

Chris O'Neill

Planning Committee Selected 
2/3/16. Policy Board Approved 
UPWP 3/29/16.

The MOU has been sent to Albany County for review and 
signature. Staff met with the County and Town to discuss the 
draft scope.  Additional issues raised by the County 
Legislature are nearing resolution.

June 2017

15 Months

TBD

RENSSELAER COUNTY
1. Troy Bicycle Facilities
Guidelines

City of Troy
Consultant to be Selected
$30,000

Jen Ceponis

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

CDTC met with City staff and agreed to begin scope 
development with goal of releasing RFP by end of Fall 2016. 

June 2017

26 Months

TBD
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RENSSELAER COUNTY (continued)
2. Schodack Town Center 
Form Based Zoning Code

Town of Schodack
Laberge Group
$45,000

Sandy Misiewicz

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

The consultant team revised the draft code and continues to 
edit the streets section. The next study advisory committee 
meeting will likely be in late October/early November. 

December 2016

29 Months

N/A

SARATOGA COUNTY
1. Malta Route 9 
Reconfiguration Feasibility 
Study 

Town of Malta
MJ Engineering 
$40,000

Dave Jukins

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

A revised draft of the geometric evaluation tech memo was 
received just after Labor Day as promised.CDTC staff 
reviewed, commented, and met with MJ staff to clarify certain 
aspects of the evaluation. Based on the discussion, CDTC is 
pulling together a packet for discussion with DOT. Meeting 
with SAC to follow. Several members of  SAC participated in 
CDTC's Complete Streets Education Workshop.

September 2016

24 Months

http://www.malta-
town.org/Document
Center/View/749 

2. Saratoga Springs 
Bicycle, Pedestrian and 
Public Transit Master Plan

City of Saratoga Springs
Alta Planning & Design
$60,000

Anne Benware

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The consultant continues to work on finalizing the plan in 
consideration of the numerous comments that were received.  
The plan will be presented to the City Council sometime this 
fall.

September 2016

41 Months

http://www.saratog
aspringscompletestr
eets.com/

3. Stillwater Route 4 
Zoning and Site Design 
Standards

Town of Stillwater
Planning4Places
$90,000

Carrie Ward

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The Advisory Committee is reviewing a draft of the design 
standards and the consultant is working on the first round of 
edits to the zoning code. The next SAC meeting is October 
13th. Municipal staff requested additional time to review 
drafts, which was agreed upon, pushing the completion date 
out to March.

March 2017

44 Months

http://www.stillwat
erny.org/residents/s
tillwater-route-4-
corridor/

SCHENECTADY COUNTY
1. Schenectady Urban 
Bike Infrastructure Master 
Plan

City of Schenectady
Alta Planning + Design
$75,000

Sandy Misiewicz

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

A study advisory committee meeting was held in September 
leading to the major effort to hold a Schenectady Bike Demo 
Fest as part of the Craig Street Bike Demo project. The Demo 
will be in place from September 28th through October 2nd. 
The study team will be producing a draft bike infrastructure 
master plan in October.

December 2016

21 Months

http://schenectadyb
ikeplan.weebly.com
/ 
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2. Freemans Bridge Road 
Complete Streets 
Feasibility Study & Policy 

Town of Glenville
Consultant to be Selected
$50,000

Chris Bauer

Planning Committee Selected 
2/3/16. Policy Board Approved 
UPWP 3/29/16.

CDTC staff has developed the first draft of the scope of work 
which is currently being reviewed by Town staff.  CDTC will 
incorporate the Town's comments into the second scope-of-
work draft and submit it to NYSDOT Region 1 staff for review 
and comments.  

June 2017

15 Months

TBD
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