STATUS OF LINKAGE PROGRAM STUDIES AS OF DECEMBER 1, 2016
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ALBANY COUNTY

1. Albany Waterfront Multi-|City of Albany Planning Committee Selected [The draft alternatives analysis was distributed to the TAC for (February 2017 http://albanywaterfr
Use Path Connection Alta Planning + Design 2/4/15. Policy Board Approved |review and comment in October - no substantial comments ontconnector.weebl
Feasibility Study $70,000 UPWP 3/5/15. were received. The project team is refining the report, 20 Months com—
analysis, and preferred alternative to share with NYSDOT, the *
Chris Bauer public, and subsequently preparing for the next public
workshop.
2. Bethlehem Delaware Town of Bethlehem Planning Committee Selected [The draft public outreach plan was developed by the September 2017 TBD
Avenue Complete Street |Creighton Manning Engineering |2/4/15. Policy Board Approved |consultant and revised by Town and CDTC staff. The
Feasibility Study $60,000 UPWP 3/5/15. consultant has begun developing the draft existing conditions |36 Months
report and calibration of the corridor simulation model. These
Anne Benware items will be reviewed by the technical advisory committee to
prepare for the next SAC meeting which is slated for
December.
3. Albany Complete City of Albany Planning Committee Selected [The final Advisory Committee meeting is in November to December 2016 http://www.albany2
Streets Policy Design MJ Engineering 2/12/14. Policy Board approve the final document. 030.ore/complete-
Manual $90,000 Approved UPWP 3/13/14. 29 Months -
streets-guidelines
Carrie Ward
4. New Scotland Hamlet |Town of New Scotland Planning Committee Selected |The Town formed a new Committee to usher the proposed February 2017 http://newscotlandz
Zoning Refinements and |AECOM f/k/a URS Corp. 2/6/13. Policy Board Approved |zoning language through adoption. They are currently oning.blogspot.com/
Design Guidelines $70,000 UPWP 3/7/13. reviewing the final draft and when approved, will move 46 Months

forward to SEQRA review.

Jen Ceponis
5. Town of Guilderland: Town of Guilderland Planning Committee Selected [Final Report is complete. Guilderland Town Board adopted November 2016 http://bit.ly/2g4beB
Westmere Corridor Study |IBI Group 2/10/10. Policy Board the final report on 11/15/16. b
$68,000 Approved UPWP 3/4/10. 73 Months -
Chris O'Neill
6. Albany Shaker Road Albany County/Town of Colonie |Planning Committee Selected |The MOU has been signed by all parties. Staff met with the December 2017 TBD
Corridor Study Consultant to be Selected 2/3/16. Policy Board Approved |County and Town to discuss the draft scope. Additional issues
$80,000 UPWP 3/29/16. raised by the County Legislature are nearing resolution. 21 Months
Chris O'Neill
RENSSELAER COUNTY
1. Troy Bicycle Facilities  [City of Troy Planning Committee Selected [CDTC staff sent a draft scope/REI to the City and is awaiting |September 2017 TBD

Guidelines

Consultant to be Selected
$30,000

Jen Ceponis

2/4/15. Policy Board Approved
UPWP 3/5/15.

comments.

29 Months

H-TX Wa)] epuddy
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RENSSELAER COUNTY (continued)
2. Schodack Town Center [Town of Schodack Planning Committee Selected [The consultant team revised the draft code and continues to  (February 2017 N/A
Form Based Zoning Code [Laberge Group 2/12/14. Policy Board edit the streets section. The next study advisory committee
$45,000 Approved UPWP 3/13/14. meeting will likely be in late December/January. 31 Months
Sandy Misiewicz
SARATOGA COUNTY
1. Malta Route 9 Town of Malta Planning Committee Selected [Staff met with the consultant for a second time to further January 2017 http://www.malta-
Reconfiguration Feasibility [MJ Engineering 2/12/14. Policy Board clarify findings of the geometric evaluation process. Continued town.org/Document
Study $40,000 Approved UPWP 3/13/14. to prepare a tech memo for DOT and SAC review and 28 Months Center/View/749
discussion. Assuming no interruptions or disruptions, memo
Dave Jukins should be ready for review in the next week or so. Additional
road diet potential is also being evaluated.
2. Saratoga Springs City of Saratoga Springs Planning Committee Selected [The City Council discussed the final draft of the Bicycle, December 2016 http://www.sarato
Bicycle, Pedestrian and Alta Planning & Design 2/6/13. Policy Board Approved |Pedestrian and Public Transit Master Plan (Complete Streets aspringscompletestr
Public Transit Master Plan [$60,000 UPWP 3/7/13. Plan) at their November 1st meeting, and took public 44 Months eets.com/
comments. The Council will consider the Complete Streets *
Anne Benware Plan for adoption at their December 6th meeting.
3. Stillwater Route 4 Town of Stillwater Planning Committee Selected [The second public workshop is December 6th and the March 2017 http://www.stillwat
Zoning and Site Design Planning4Places 2/6/13. Policy Board Approved |documents will be online in December. erny.org/residents/s
Standards $90,000 UPWP 3/7/13. 44 Months tillwater-route-a-
Carrie Ward corridor/
SCHENECTADY COUNTY
1. Schenectady Urban City of Schenectady Planning Committee Selected [The City of Schenectady provided the consultant team with March 2017 http://schenectadyb
Bike Infrastructure Master [Alta Planning + Design 2/4/15. Policy Board Approved |significant comments related to the preliminary draft plan. A ikeplan.weebly.com
Plan $75,000 UPWP 3/5/15. full draft is in development and should be available for review |24 Months

Sandy Misiewicz

in December.

L

2. Freemans Bridge Road
Complete Streets
Feasibility Study & Policy

Town of Glenville
Consultant to be Selected
$50,000

Chris Bauer

Planning Committee Selected
2/3/16. Policy Board Approved
UPWP 3/29/16.

CDTC and Glenville staff have cooperatively developed a
draft of the scope-of-work and study area. CDTC has
submitted the scope to NYSDOT Region 1 staff for review and
comment, as the project has an extensive amount of
coordination with NYSDOT. The project team is awaiting
NYSDOT's comments.

November 2017

20 Months

TBD
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