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ALBANY COUNTY
1. Albany Waterfront Multi-
Use Path Connection 
Feasibility Study

City of Albany
Alta Planning + Design
$70,000

Chris Bauer

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

The draft alternatives analysis was distributed to the TAC for 
review and comment in October - no substantial comments 
were received. The project team is refining the report, 
analysis, and preferred alternative to share with NYSDOT, the 
public, and subsequently preparing for the next public 
workshop.

February 2017

20 Months

http://albanywaterfr
ontconnector.weebl
y.com/

2. Bethlehem Delaware
Avenue Complete Street 
Feasibility Study

Town of Bethlehem
Creighton Manning Engineering
$60,000

Anne Benware

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

The draft public outreach plan was developed by the 
consultant and revised by Town and CDTC staff. The 
consultant has begun developing the draft existing conditions 
report and calibration of the corridor simulation model. These 
items will be reviewed by the technical advisory committee to 
prepare for the next SAC meeting which is slated for 
December.

September 2017

36 Months

TBD

3. Albany Complete
Streets Policy Design 
Manual

City of Albany
MJ Engineering 
$90,000

Carrie Ward

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

The final Advisory Committee meeting is in November to 
approve the final document.

December 2016

29 Months

http://www.albany2
030.org/complete-
streets-guidelines

4. New Scotland Hamlet
Zoning Refinements and 
Design Guidelines

Town of New Scotland
AECOM f/k/a URS Corp.
$70,000

Jen Ceponis

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The Town formed a new Committee to usher the proposed 
zoning language through adoption. They are currently 
reviewing the final draft and when approved, will move 
forward to SEQRA review. 

February 2017

46 Months

http://newscotlandz
oning.blogspot.com/

5. Town of Guilderland:
Westmere Corridor Study

Town of Guilderland
IBI Group
$68,000

Chris O'Neill

Planning Committee Selected 
2/10/10.  Policy Board 
Approved UPWP 3/4/10. 

Final Report is complete. Guilderland Town Board adopted 
the final report on 11/15/16.

November 2016

73 Months

http://bit.ly/2g4beB
b

6. Albany Shaker Road
Corridor Study

Albany County/Town of Colonie
Consultant to be Selected
$80,000

Chris O'Neill

Planning Committee Selected 
2/3/16. Policy Board Approved 
UPWP 3/29/16.

The MOU has been signed by all parties. Staff met with the 
County and Town to discuss the draft scope. Additional issues 
raised by the County Legislature are nearing resolution.

December 2017

21 Months

TBD

RENSSELAER COUNTY
1. Troy Bicycle Facilities
Guidelines

City of Troy
Consultant to be Selected
$30,000

Jen Ceponis

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

CDTC staff sent a draft scope/REI to the City and is awaiting 
comments. 

September 2017

29 Months

TBD
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RENSSELAER COUNTY (continued)
2. Schodack Town Center 
Form Based Zoning Code

Town of Schodack
Laberge Group
$45,000

Sandy Misiewicz

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

The consultant team revised the draft code and continues to 
edit the streets section. The next study advisory committee 
meeting will likely be in late December/January.

February 2017

31 Months

N/A

SARATOGA COUNTY
1. Malta Route 9 
Reconfiguration Feasibility 
Study 

Town of Malta
MJ Engineering 
$40,000

Dave Jukins

Planning Committee Selected 
2/12/14.  Policy Board 
Approved UPWP 3/13/14. 

Staff met with the consultant for a second time to further 
clarify findings of the geometric evaluation process. Continued 
to prepare a tech memo for DOT and SAC review and 
discussion. Assuming no interruptions or disruptions, memo 
should be ready for review in the next week or so. Additional 
road diet potential is also being evaluated.

January 2017

28 Months

http://www.malta-
town.org/Document
Center/View/749 

2. Saratoga Springs 
Bicycle, Pedestrian and 
Public Transit Master Plan

City of Saratoga Springs
Alta Planning & Design
$60,000

Anne Benware

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The City Council discussed the final draft of the Bicycle, 
Pedestrian and Public Transit Master Plan (Complete Streets 
Plan) at their November 1st meeting, and took public 
comments. The Council will consider the Complete Streets 
Plan for adoption at their December 6th meeting.

December 2016

44 Months

http://www.saratog
aspringscompletestr
eets.com/

3. Stillwater Route 4 
Zoning and Site Design 
Standards

Town of Stillwater
Planning4Places
$90,000

Carrie Ward

Planning Committee Selected 
2/6/13.  Policy Board Approved 
UPWP 3/7/13. 

The second public workshop is December 6th and the 
documents will be online in December.

March 2017

44 Months

http://www.stillwat
erny.org/residents/s
tillwater-route-4-
corridor/

SCHENECTADY COUNTY
1. Schenectady Urban 
Bike Infrastructure Master 
Plan

City of Schenectady
Alta Planning + Design
$75,000

Sandy Misiewicz

Planning Committee Selected 
2/4/15.  Policy Board Approved 
UPWP 3/5/15.

The City of Schenectady provided the consultant team with 
significant comments related to the preliminary draft plan. A 
full draft is in development and should be available for review 
in December. 

March 2017

24 Months

http://schenectadyb
ikeplan.weebly.com
/ 

2. Freemans Bridge Road 
Complete Streets 
Feasibility Study & Policy 

Town of Glenville
Consultant to be Selected
$50,000

Chris Bauer

Planning Committee Selected 
2/3/16. Policy Board Approved 
UPWP 3/29/16.

CDTC and Glenville staff have cooperatively developed a 
draft of the scope-of-work and study area. CDTC has 
submitted the scope to NYSDOT Region 1 staff for review and 
comment, as the project has an extensive amount of 
coordination with NYSDOT. The project team is awaiting 
NYSDOT's comments.

November 2017

20 Months

TBD
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